SUBSYNC

PRE-COMMENCEMENT PACK

Collins St facade demolition

480 Collins Street, Melbourne VIC 3000

PREPARED FOR	Meridian Built Pty Ltd
PREPARED BY	SubSync
DATE	14 October 2026
REFERENCE	VTX-COLLINS-PCP-001 · Rev A

CONTRACT SUM
$1,260,000.00
Excluding GST

SCHEDULE OF VALUES
$1,287,000.00
8 line items across 3 sections

DIFFERENCE
+$27,000.00
Contract works reconcile. The difference is provisional sums $45,000.00, adjustments −$18,000.00.

CONTENTS

01 **Claim breakdown** — Schedule of values that progress claims are assembled against

02 **Project team** — Who to contact, and for what

SECTION 1

Claim breakdown

SUBSYNC

The schedule of values progress claims on this project will be assembled against. Claims should reference the item numbers below. Amounts exclude GST.

ITEM	DESCRIPTION	AMOUNT (EX GST)	% OF SUM
1	**Contract works**		
1.1	Preliminaries and road occupancy	$96,000.00	7.6%
1.2	Scaffold, screens and public protection	$178,000.00	14.1%
1.3	Facade panel removal, levels 1–8	$384,000.00	30.5%
1.4	Structural take-down, podium	$342,000.00	27.1%
1.5	Spoil removal and disposal	$156,000.00	12.4%
1.6	Make good and handover	$104,000.00	8.3%
	Subtotal, contract works	**$1,260,000.00**	100.0%
2	**Provisional sums**		
2.1	Heritage stonework salvage	$45,000.00	3.6%
3	**Adjustments**		
3.1	Credit — builder-supplied hoarding	−$18,000.00	-1.4%
	Total	**$1,287,000.00**	102.1%

CONTRACT SUM RECORDED	SCHEDULE TOTAL	DIFFERENCE
$1,260,000.00	**$1,287,000.00**	**+$27,000.00**

Schedule exceeds the contract sum by $27,000.00

Contract works total $1,260,000.00 and agree with the contract sum. The $27,000.00 difference is made up of the lines that sit outside it:

- Provisional sums: $45,000.00
- Adjustments: −$18,000.00

To be confirmed before the first progress claim: whether the contract sum is inclusive of provisional sums, and whether the credit has already been taken.

SECTION 2

Project team

SUBSYNC

Project contacts for Collins St facade demolition.

NAME	ROLE	PHONE	EMAIL
Grace Okonkwo	Project Manager	—	grace.okonkwo@demo-seed.subsync.com.au
Chris Coyle	Director	0421 841 929	chris@vettex.com.au
Anita Rahman	Contract Administrator	—	anita.rahman@demo-seed.subsync.com.au
Tom Whelan	Project Manager	—	tom.whelan@demo-seed.subsync.com.au
Dean Kovac	Site Manager	—	dean.kovac@demo-seed.subsync.com.au